
Emergency Services Mobile Communications Programme     

Executive Committee (Item 8), 18 November 2020   
   

 

Buckinghamshire & Milton Keynes  
Fire Authority 
 

MEETING Executive Committee 

DATE OF MEETING 18 November 2020 

OFFICER Anne-Marie Carter, Head of ICT, Transformation and 

PMO 

LEAD MEMBER Councillor David Hopkins 

SUBJECT OF THE 
REPORT 

Emergency Services Mobile Communications 
Programme (ESMCP) 

EXECUTIVE SUMMARY This paper provides Members with an update regarding 
the latest developments in the Emergency Services 
Mobile Communications Programme (ESMCP).  The last 

briefing was provided to Members in July 2020.   

Members will recall that in previous information papers, 

reference has been made to the Full Business Case 
(FBC) which has yet to be made available for all User 
Organisations (UOs) to review.   

The latest iteration of the FBC, version 0.08d dated  18 
September 2020, has been reviewed by the National 

Fire Chiefs Council (NFCC) Strategic Lead for 
Operational Communications (CFO Darryl Keen and the 

Fire Customer Group and a letter of response has been 
submitted to the Senior Responsible Owner for the 
Programme, Stephen Webb.  This letter can be seen at 

Appendix A. 

This draft of the FBC continues to be reviewed and is 

continuing on its governance route as approval is 
needed for many governmental purposes, including 
treasury approvals, funding and commercial / 

contractual purposes. 

ACTION Noting. 

RECOMMENDATIONS Members are requested to note this report and Appendix 

A, the letter from the NFCC dated 20 October 2020. 

RISK MANAGEMENT  The letter from CFO Darryl Keen, Strategic Lead for 

Operational Communications for the NFCC provides 
feedback on the latest draft of the ESMCP Full Business 

Case (FBC) version No. 0.08d dated 18/09/20.  

The FBC is currently going through a process of review 
and approval within the Home Office with an indicative 

timeline of completion to go to the Minister in the Spring 
of 2021. 
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There have been some changes in the governance and 
leadership of ESMCP which were announced last week, 

so it is not anticipated that there will be any update to 
the FBC for the next few weeks at least, but the current 

draft will continue on its governance route as approval is 
needed for many governmental purposes, including 

treasury approvals, funding and commercial / 
contractual purposes. 

There is other developing information from the 

Programme which indicates a further delay in the 
delivery of the Prime product. At the time of writing, it is 

not known if there are any implications for overall 
programme timelines or the review of the FBC. 

The current version of the FBC presents four options for 

the future of the ESMCP:  

• Option 1: Stop ESN and continue with Airwave 

indefinitely (Do Minimum)  

• Option 2: stopping ESN, extending Airwave and 
starting a new Programme to replace it from April 

2022. 

• Option 3a: incremental delivery of ESN, with a risk 

based, expected Airwave Shut Down date of June 
2025. The base case of Airwave shut down for this 
option is November 2024. 

• Option 3b: incremental delivery of ESN, with a risk 
based expected Airwave Shut Down date of February 

2024. The base case of Airwave shut down for this 
option is June 2023 - this being the Programme 
preferred option. 

The FBC leans towards the dismissal of options 1 and 2, 
as they would lead to the on-going maintenance of the 

current Airwave provision. Option 3a would see 
incremental delivery of ESN, with an Airwave shut down 
date between November 2024 and June 2025.  

Option 3b minimises the on-going use of Airwave, which 
adds substantial costs to the Programme. This option 

offers incremental delivery of ESN, with an expected 
Airwave shut down date between June 2023 and 
February 2024. The earliest possible transition, from 

Airwave to ESN, remains the best long-term option from 
the Programme perspective as ESN will be cheaper than 

Airwave long term and maintaining both systems 
concurrently is extremely costly.  

However, due to the absence of detailed plans, 
assumptions and other information that sit behind 
options 3a and 3b, the NFCC and CFO Keen are not in a 

position to offer a firm view or any assurance around 
either option.  

There has been regular input to the Fire Customer 
Group (FCG) from across the fire sector including the 
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South Central region and these issues are addressed in 
detail through the NFCC letter.  DCFO Steve Foye of 

Royal Berkshire currently chairs the South Central 
ESMCP Board and regularly attends the National FCG, to 

ensure our concerns are raised for consideration.  

It is clear in the letter from CFO Keen, that the NFCC 

does not yet feel sufficiently informed to assure the FBC 
on grounds of technical and operational viability, and its 
ability to deliver. 

The concern that ESN will cost Fire and Rescue 
Authorities more at local level than they currently pay 

for Firelink is becoming more pressing. Essentially, 
whilst the overall cost for the ESN is expected to be 
cheaper than Airwave, the distributed costs at an 

individual FRS level could be higher.  The NFCC have 
been clear that Fire Authorities will want high levels of 

assurance on the financial elements, in particular the 
non-core and in full life costs that would fall to these 
Fire Authorities.  To date, this detail has not been made 

available to User Organisations. 

An anticipated revised draft of the FBC may address 

some of the matters raised in the letter from CFO Keen. 
It also notes that a number of Fire Authorities have 
expressed their desire to provide feedback on the FBC. 

The NFCC are exploring with the Local Government 
Association how a collective view can be given and 

officers belief this collective approach, as seen in the 
NFCC letter, offers a powerful voice.  

The view of the NFCC, however, still supports the 

premise that ESN ultimately provides the best strategic 
fit for the future of emergency services communications 

and is anxious to continue to work with the Programme 
to find solutions to the issues already outlined. 

It is not recommended that any formal action should 

be taken by Members of the Executive Committee and 
the Fire Authority at this time due to there being: 

• robust and detailed feedback in the NFCC letter to 
the National Programme  

• a revised FBC expected imminently 

• methods of LGA feedback being explored 

Officers will continue to work together at local and 

regional levels to provide input to the FBC and will liaise 
with Chairman of the Fire Authority and the Chairman of 

the Executive Committee if a formal consideration of the 
FBC and written comment to the national programme is 
required at a future date.   

It should also be noted that the Programme has 
announced that the ESMCP Senior Responsible Owner 

(SRO) has stepped down with immediate effect.  An 
interim SRO has been appointed pending the 
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appointment of a permanent SRO but to date we have 
not received any further information regarding who that 

is.  The Programme has recognised that there is now a 
requirement for a full time SRO to take the Programme 

towards transition. 

The reporting line for the Programme will shortly be 

moving from Digital Data and Technology to the Crime, 
Policing and Fire Group within the Home Office.  The 
Programme have stated that this has been planned for 

some time and they feel that the technology has 
developed to a point where it is known what the solution 

will look like.  As the Programme moves towards the 
=transition phase, it is felt that the move will benefit 
from established relationships within the police and fire 

sectors. 

FINANCIAL 

IMPLICATIONS 

The NFCC considers the economic case contained within 

the latest version of the FBC a priority which needs to 
be addressed.  There remains a lack of clarity regarding 

the future operating model (FOM) and the NFCC 
considers itself to be unsighted on any proposals from 
the Programme regarding the FOM.  It does, however, 

have clear ideas on what it should contain and are of the 
opinion that the success of the ESN delivery is heavily 

dependent on the FOM.    

This lack of clarity impacts the finance case in terms of 
the ‘cost of the FOM, its remit, how the funding for it will 

be recouped and flow, and how any ESN core charges 
will be funded.’  NFCC has requested the provision of a 

cost modelling tool from ESMCP Finance so that User 
Organisations are able predict costs at a local level.   

The concern remains that ‘in life’ ESN will cost more 

than the current Airwave system and it is felt that in 
order to provide assurance and approval  of the FBC at 

FRS and NFCC level, the provision of the tool and further 
detailed information is critical. 

LEGAL IMPLICATIONS Buckinghamshire Fire and Rescue Service have already 
signed up to the principles of the ESN.  Officers will 
continue to monitor the progress of the Programme 

closely and will provide challenge to the process where it 
is felt necessary. 

CONSISTENCY WITH 
THE PRINCIPLES OF 

THE DUTY TO 
COLLABORATE  

This Authority remains an active participant of the South 
Central Transition Delivery arrangements.  The 

governance and delivery models have now been 
established and Buckinghamshire Fire and Rescue 
Service officers are involved at each level.  The principle 

has been adopted that information is shared across all 
three South Central services and where appropriate, 

joint responses to work requests are submitted. 

Funding awards have been pooled centrally, and 
Buckinghamshire Fire and Rescue Service act as 
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treasurers for the region. 

HEALTH AND SAFETY  There are no health and safety implications perceived at 
this time.  There is constant review of this and any 
issues that may arise in the future will be referred. 

EQUALITY AND 
DIVERSITY 

There have been no equality and diversity implications 
identified to date.  As the programme progresses, 

further information, and a confirmed plan become 
available, then an Integrated Impact Assessment will be 

completed.   

USE OF RESOURCES 

 

As stated in previous updates to Members, the 

organisation’s Programme Manager is the Project 
Manager for ESMCP delivery.   

The Head of ICT, Transformation and PMO is the Senior 

User for this Authority.  

PROVENANCE 

SECTION 

& 

BACKGROUND PAPERS 

Background 

ESMCP is the programme, which will provide the next 
generation of mobile communications for emergency 

services and will replace the Airwave Tetra network 
introduced to fire services in 2009. 

The Programme is considered to be ground breaking and 

innovative and is designed to improve the integration of 
emergency services communications by taking 

advantage of 4G communications developments and by 
reducing costs to user organisations. 

Provenance 

ESMCP Update, Executive Committee July 2020 

https://bucksfire.gov.uk/documents/2020/07/item-7-

emergency-services-mobile-communication-
programme.pdf/ 

APPENDICES Appendix A: NFCC Response to Stephen Webb re FBC  

TIME REQUIRED  10 minutes 

REPORT ORIGINATOR 
AND CONTACT 

Marie Crothers – Programme Manager 

mcrothers@bucksfire.gov.uk  

01296 744430 / 07765 001907 

 

https://bucksfire.gov.uk/documents/2020/07/item-7-emergency-services-mobile-communication-programme.pdf/
https://bucksfire.gov.uk/documents/2020/07/item-7-emergency-services-mobile-communication-programme.pdf/
https://bucksfire.gov.uk/documents/2020/07/item-7-emergency-services-mobile-communication-programme.pdf/
mailto:mcrothers@bucksfire.gov.uk
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Appendix A 

 

 

 

Stephen Webb, ESMCP SRO 

By email 

 

 

 

20th October 2020  
  
 
 
Dear Stephen, 

Feed back on the latest draft of the Emergency Services Mobile Communications Programme 

Full Business Case (FBC) 

Thank you very much for the opportunity to provide feedback on the latest draft of the Emergency 

Services Mobile Communications Programme (ESMCP) Full Business Case (FBC), Version No. 

0.08d dated 18/09/20. 

Please accept my apologies that the National Fire Chiefs Council (NFCC) weren’t able to meet the 

deadline of 16th October for a return, however with Senior Users only having sight of the output of 

the Motorola Prime re-planning on Friday 16 October, and associated communications not yet 

issued, time has been needed to assess this new information and its implications for the FBC. 

In considering feeding back, it is recognised that providing an FBC for a complex technical 

endeavour such as ESMCP will always be a challenge, especially with so many moving pieces and 

a wide number of stakeholders and user communities, often with competing demands. 

We are aware that a further revision to the FBC will be undertaken and an updated draft presented 

as part of the pack for the Major Projects Review Group (MPRG) towards the end of October. 

Therefore, please note that these comments are in respect to version 0.08d, dated 18th September 

2020, and not any subsequent iteration. 

The view of the National Fire Chiefs Council (NFCC) reflects that the ESMCP FBC has 3 main 

purposes: 

• To provide an objective overview, analysis and detail that informs debate and decision 

making on the future viability and direction of the Programme 

• To provide detailed financial information and assumptions that will form part of any bids into 

the impending and future Spending Review (SR) processes 

• To provide detail of costs, including assumptions, such that these can be incorporated into 

User Organisations (Fire Authority) medium- and longer-term financial planning.  
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The NFCC recognises that previously sign off for the FBC for English Fire and Rescue has been 

undertaken by our overseeing Government Department,  Home Office as funding sponsor body 

(FSB), we expect this to continue.  NFCC assists with key inputs into these decisions by providing 

assurance of the FBC in terms of its: 

• Technical viability 

• Operational viability 

• Overall deliverability 

However Fire and Rescue Services and their overseeing Fire Authorities will want high levels of 

assurance on the financial elements, in particular the non-core costs which will direct affect them.  A 

significant part of the need for this assurance is a growing concern that ESN will cost Fire and 

Rescue Authorities more at local level than they currently pay for Firelink (Airwave). 

As currently presented the Draft FBC presents 4 options for the future of ESMCP 

• Option 1: Stop ESN and continue with Airwave indefinitely (Do Minimum)  

• Option 2: stopping ESN, extending Airwave and starting a new Programme to replace it from 

April 2022. 

• Option 3a: incremental delivery of ESN, with a risk based, expected Airwave Shut Down date 

of June 2025. The base case of Airwave shut down for this option is November 2024. 

• Option 3b: incremental delivery of ESN, with a risk based expected Airwave Shut Down date 

of February 2024. The base case of Airwave shut down for this option is June 2023  - this 

being the Programme preferred option. 

Given the limited information within the draft FBC options 1 and 2 appear to offer little long-term 

benefit to the FRS user community.  Technologically, options 3a and 3b appear to be in step with 

the NFCC’s view that ESN offers the best strategic fit for the future of emergency services 

communications in providing mission critical voice and mobile broadband communications through a 

4G / LTE capability. It further supports and compliments other forthcoming technologies in the 

emergency services communications arena, such as the next generation of the 999 / 112 system. 

However without the detailed plans, assumptions and other information that sit behind options 3a 

and 3b, the NFCC is not able offer a firm view or any assurance around either option. At the start of 

the FBC revision process in the summer of 2020, the NFCC believed that the technical delivery 

components of plan 3a were already under considerable pressure in terms of meeting relevant 

milestones.  In the main these concerns have centred around historic issues with supplier 

performance, in particular Motorola, combined with limited commercial leverage to address these 

issues. Consequently, we believe there was, and remains, over optimism with the base case dates, 

even factoring in the proposed contingency at P50 and P90 these do not provided sufficient 

assurance that ESN could be successfully and safely delivered within the cost and time envelope.   

Users have very recently been made aware that the Prime replanning exercise undertaken by the 

Programme and suppliers has identified that Prime gate 5 has been further delayed by almost 6 

months.  Based upon the very limited evidence currently available the NFCC believes that this will 

add a further 6 months to the base case for option 3a but we do not have the factual evidence from 

the Programme to confirm or refute this. This further emphasises the importance of urgent work to 

develop a realistic and evidenced plan, including a realistic contingency, to underpin option 3a such 

that the NFCC can be assured it is deliverable within predicted timeframes. It is recognised that the 
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assurance, approval and governance processes for the FBC are already in train, and whilst the 

NFCC recognises the need for this to continue, the details now emerging from the Prime replanning 

cannot be ignored. 

The NFCC has committed to work with Programme to assist in the viability assessment of option 3b, 

however concerns around the technical delivery of ESN highlighted for option 3a are equally 

applicable.  Economically, option 3b appears attractive and, in tandem with the Programme, 

providing it is safe to do so, the NFCC would wish to see all Emergency Services transitioned onto 

ESN at the earliest possible moment for the greater benefit of all. However, the challenges to attain 

this accelerated transition will be considerable and the risks associated must be fully considered as 

part of any viability assessment exercise, including the risk that accelerating the transition may cost 

more in the long run. However, the need for transition to be safe and not to impose additional 

operational risk on user organisations and frontline staff must be a high priority.   

Throughout the FBC option 3b is referred to as the preferred option.  Whilst theoretically there are 

obvious benefits to it there has not, in the NFCC’s view, been the conclusive joint work to assess its 

feasibility and so at this stage we feel it is premature to term it as the preferred option.  

The economic case references areas of uncertainty and risk including the future operating model 

(FOM).  The NFCC remains somewhat unsighted as to the proposals for any FOM, but we have 

clear ideas of what we require, and we consider that the success of ESN in life is heavily dependent 

upon the FOM.  This lack of clarity impinges into areas within the finance case including, the cost of 

the FOM, its remit, how the funding for it will be recouped and flow, how any ESN core charges will 

be funded etc.  From an NFCC perspective this is considered a priority area to be addressed. 

The resilience of ESN is also a key concern of the NFCC, especially given that the high levels of 

resilience afforded by the current Airwave network were mostly as a result of investment through the 

Firelink contract. There is a clear expectation from Fire and Rescue Services that ESN will be 

sufficiently secure and resilient to meet foreseeable needs and circumstances. The different 

technologies underpinning Airwave and ESN lead to different opportunities and approaches, and it 

is recognised and that providing resilience won’t necessarily take the same form for both systems.  

The NFCC understands the conundrum facing Government regarding the affordability of ESN 

resilience, and that investment to attain the highest levels of resilience may on balance be 

considered cost prohibitive. However, Fire and Rescue Services require suitable levels of resilience 

to enable them to discharge their statutory duties under the most demanding of circumstances, 

including, but not limited to widespread and sustained power outages.  These situations will 

undoubtedly elicit a high level of expectation on the Emergency Services from the public and 

accordingly invoke the full spectrum of responses outlined in arrangements by Local Resilience 

Fora.  Ultimately, the NFCC recognises that this is a decision for Government, however in making 

the determination Government must consider how much of the intrinsic risk it absorbs itself, and 

how much it will attempt to see transferred to user Organisations. In considering where the residual 

risk may lie, Fire Authorities and Fire and Rescue Services will wish to see this laid out in definitive 

terms – in summary it will be the expectation of Chief Fire Officers that ESN is at least as resilient as 

Airwave and some of the current proposals will not meet that requirement. 

Loosely linked to resilience is the matter of Critical Operational Locations (COLs), these are of some 

concern to Fire and Rescue Services. The NFCC firmly believes that ESN coverage at least as good 

as Airwave is a necessity for FRS to consider transitioning onto ESN. FRS do not currently utilise 

menu coverage to provide any coverage uplift for Airwave, as contracted Airwave core coverage is 

adequate for our needs. Consequently, the NFCC has a clear view that ‘coverage is core’ and to be 

delivered purely through core funding.  This is not how it is portrayed within the FBC where aspects 
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are considered as non-core. We support the work currently ongoing around COLs to more precisely 

identify the scale of the issue along with potential remedies, and therefore recognise that the figures 

relating to COLs within the FBC only represent Programme estimates at this stage.  It is however 

essential that this work provide a more accurate assessment of COLs to better inform the FBC 

going forward.  Given the difference of opinion regarding the funding of COLs, we would welcome 

further dialogue. 

Within the commercial case, the proposal to extend the Motorola contract surfaces concerns from 

the Fire and Rescue Stakeholders. In particular, it appears to reward Motorola when their 

performance to date, in view of FRS, has far from met expectations.  These concerns are 

compounded by their position of being the current incumbent supplier for Airwave, a situation that is 

leading to cynicism over commercial motives given the profitability of Airwave.  In the NFCC’s view 

the extensions appear to weaken the Authority’s contractual leverage over Motorola rather than 

strengthening it, and in doing so disincentivising punctual delivery of ESN. 

The commercial case also outlines options for the future strategy and delivery models for ESN.  All 

of these will require analysis and consideration once further information is provided. The NFCC 

would wish to assist the Programme by being part of this exercise, perhaps as an integral 

component of work on the Future Operating Model.  

Previously the NFCC has advised that it has found significant disparities in some of the non-core 

costs within the finance case following a zero-based exercise by the Fire and Rescue Service.  

Whilst some work has now commenced to examine this, it has not progressed significantly for it to 

be reflected in a revised finance case. Some of these concerns appear to align with the views of 

other user communities.  It must also be noted that the baseline for each of the user communities in 

comparing ‘like for like’ is different, however in many areas they have been considered identical and 

many assumptions appear to be founded upon incorrect that is not applicable to the Fire and 

Rescue Service. 

It is not clear how some of the in-life costs, e.g. core costs will be recouped, and where any 

apportionment may lie. Within the FBC it references an annual core cost of circa £6M for English 

Fire and Rescue Services, but without apparent inclusion in broader non-core costs. It will be 

essential for the FBC to progress through Fire governance for this absolute clarity to be provided.  

There has been commitment from ESMCP Finance to provide a suitable tool such that costs can be 

modelled and predicted at local level both for medium term financial planning, and also to assess 

the financial implications in more granular detail of ESN for Fire Authorities.  The previously 

expressed concern for FRSs and their overseeing Fire Authorities, is that in life ESN will cost more 

at local level than the Firelink [Airwave] system. The provision of this tool may go some way to 

provide necessary assurance for the sector, and consequently will need to be a precursor for any 

progress of the FBC through FRS / NFCC governance. 

The management case alludes to effective and collaborative arrangements between the Programme 

and users such that they build trust and confidence in delivering ESN, and in the main this is 

recognised as being the case. Unfortunately, the report following the recent PAR review has not 

been shared with users in either a full or redacted format,  users have been briefed on just 3 

recommendations at headline level.  Given the implications for assurance of the FBC, the NFCC 

believe that this should be provided to Senior Users in its unredacted form such that any relevant 

findings and recommendations feed through NFCC governance as the FBC is being considered. 

A number of Fire Authorities have expressed their desire to provide feedback on the FBC, and 

discussions are ongoing with the Local Government Association on a collective view. We 

understand that a revised draft of the FBC is expected for 23rd October ahead of MPRG it is 
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imperative that this is provided to NFCC representatives and shared with internal stakeholders 

without delay such that it can be provided to maximise the consultation window and provide the 

greatest opportunity to fit within Fire Authority governance cycles. 

Given the information contained within the letter, the NFCC does not yet feel sufficiently informed to 

be in a position to assure the FBC on grounds of technical and operational viability, nor its overall 

deliverability.   We hoped that a future draft of the FBC and its supporting documentation will be able 

to provide the information necessary to attain suitable levels of assurance.   

As previously stated, the NFCC firmly believes that ESMCP is the right strategic direction for 

Emergency Services communications and will continue to work with the Programme to ensure it is 

delivered for the greatest benefit for all. 

 

Yours sincerely, 

 
 

Darryl Keen 

Chief Fire Officer, Hertfordshire 

NFCC Strategic Lead for Operational Communications 

Darryl.Keen@Hertfordshire.gov.uk  

  

Copies to: Roy Wilsher, Chair of NFCC  

mailto:Darryl.Keen@Hertfordshire.gov.uk

